

**Tung Wah Group of Hospitals – To Move Towards a Green Organization -
Proposed Programme Revision and Further
Extension of Greening Programme**

Project Title	Tung Wah Group of Hospitals (TWGH) – To Move Towards a Green Organization
Recipient Organization	Tung Wah Group of Hospitals
Advice Sought	<p>Members are invited to advise whether TWGH’s following requests (detailed below) should be approved:</p> <p>(a). To implement 3 new green initiatives and enhancement of the scope of an existing project through the deployment of surplus funds derived from other approved projects; and</p> <p>(b). To extend the duration of the greening programme by 18 months (counting from the approval date if the proposals at (a) above are approved).</p>
Programme Summary	<p>The objective of this greening programme is to facilitate TWGH to transform itself into a green organization through the implementation of a series of green initiatives in schools, social services and medical centres under a framework of seven strategies, viz. green governance, green education, green procurement, go green on energy, conservation of resources, pollution reduction and green building. The ECF Committee gave approval-in-principle for funding support (\$19.84 million) for the three-year greening programme on 30 December 2008. To take forth this greening programme which commenced in July 2009, TWGH has engaged the BMT Asia Pacific Limited as its consultant with ECF’s funding support at \$1,200,000.</p> <p>At its meeting on 4 December 2012, the ECF Committee approved TWGH’s requests for extension of the greening programme for two years up to July 2014 and an additional funding of \$480,000 through deployment of surplus funds derived from other projects for continued employment of its environmental consultant during the extension period to provide support for the programme.</p>
Approved Programme Duration	5 years (July 2009 to July 2014)
In-principle Approved Amount	\$19.84 million

<p>Requests for Programme Extension and Revision (Detailed Information)</p>	<p>TWGH's extended greening programme was scheduled to end in July 2014. TWGH recently reviewed the progress of projects under and the financial position of the greening programme and proposes the following through its submission at <u>Annexes 1 & 2</u>:</p> <p>(a). <u>Implementation of New Green Initiatives</u></p> <p>To maximize the greening effect of the programme, maintain the momentum generated and make the best use of the resources available, TWGH proposes to implement new green initiatives (at a proposed budget of \$1,335,780) through the deployment of surplus funds amounting to \$4.4 million derived from anticipated surplus of the approved projects (mainly from two minor works and one energy improvement works projects) -</p> <p>(i). <u>Installation of composting machine, photovoltaic panels and LED ceiling occupancy sensors in TWGH S.C. Gaw Memorial College</u></p> <p>The objective of the project is to bring out the sustainable development concept through promotion of waste reduction, renewable energy and energy saving through installations of various environmental devices. The estimated budget for this project is \$303,780.</p> <p>(ii). <u>Installation of solar film, organic farming with rainwater collection system, bicycle electricity generators and solar-cum-wind streetlight in TWGH Yiu Dak Chi Memorial Primary School</u></p> <p>The school aims to go green through the implementation of a comprehensive green plan for dissemination of green messages including promotion of green living, renewable energy and energy saving. The estimated budget for this project is \$477,000.</p> <p>(iii). <u>Establishment of an exhibition centre for promotion of eco-worship in Tin Hau Temple Complex</u></p> <p>TWGH proposes to convert the School (書院) inside the temple complex into an exhibition centre to demonstrate the evolution of worship from a traditional custom to an environmentally friendly</p>
---	--

	<p>practice. All kinds of eco-worship adopted at the TWGH's temples would be exhibited at the proposed exhibition centre for promotion and educational proposes. The estimated budget for this project is \$356,000.</p> <p>(iv). <u>Scope Enhancement of an Existing Project in TWGH Kwok Yat Wai College (KYWSS)</u></p> <p>Under the greening programme, energy improvement and demonstration works have been or are being carried out in KYWSS. To further enhance the school's environmental performance in energy saving, TWGH proposes to install solar film at an additional budget of \$199,000.</p> <p>(b). <u>Extension of Programme Duration</u></p> <p>To facilitate implementation of the proposed additional green projects above, TWGH would like to seek ECF Committee's approval for further extension of its greening programme by 18 months (counting from the approval date). Over the past years, TWGH has acquired the knowledge and experience to go green, and to sustain the achievements made, such that TWGH would be able to implement the proposed additional initiatives without the continued support of the consultant for the greening programme. Hence, application for extension of the environmental consultancy service is not required.</p>
--	--